This document is scheduled to be published in the
Federal Register on 04/09/2020 and available online at
federalregister.gov/d/2020-07496, and on govinfo.gov

BILLING CODE 6717-01-P

DEPARTMENT OF ENERGY

Federal Energy Regulatory Commission

[Docket Nos. CP11-1-000]

Pine Prairie Energy Center, LLC; Notice of Extension of Time Request

Take notice that on March 31, 2020, Pine Prairie Energy Center, LLC (Pine
Prairie) requested that the Federal Energy Regulatory Commission (Commission) grant
an extension of time, until May 18, 2023, to construct and place into service two
underground storage caverns (Cavern Nos. 6 and 7) which are part of the Phase 111
Expansion portion of its Pine Prairie Energy Center facilities. The Phase Il Expansion
Project was authorized on May 19, 2011 and the Pine Prairie Energy Center was
originally authorized on November 23, 2004.

Pine Prairie was initially required to construct the Phase I11 Expansion facilities
and place them into service by May 19, 2014. On April 22, 2014, the Office of Energy
Projects, by delegated order, extended the deadline through May 18, 2017. On March 28,
2017 the Office of Energy Projects, by delegated order, extended the deadline through
May 18, 2020. Pine Prairie now requests a three-year extension of this deadline through
May 18, 2023. To date, Pine Prairie has not been able to construct Cavern Nos. 6 and 7
because the required approvals from the Louisiana Department of Natural Resources

have been delayed.



This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on the extension motion may do so. No reply
comments or answers will be considered. If you wish to obtain legal status by becoming
a party to the proceedings for this request, you should, on or before the comment date
stated below, file a motion to intervene in accordance with the requirements of the
Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and the
Regulations under the Natural Gas Act (18 CFR 157.10). However, only motions to
intervene from entities that were party to the underlying proceeding will be accepted.

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for NGA facilities when such requests are
contested before order issuance. For those extension requests that are contested,’ the
Commission acting as a whole will aim to issue an order acting on the request within 45
days.? The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension. The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity
and whether the Commission’s environmental analysis for the certificate complied with

the National Environmental Policy Act.®> At the time a pipeline requests an extension of

! Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).
2 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).

® Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public



time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance. The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the internet through the Commission’s Home Page
(http://ferc.gov) using the eLibrary link. Enter the docket number excluding the last three
digits in the docket number field to access the document. At this time, the Commission
has suspended access to the Commission’s Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TY'Y, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the eFiling link at http://www.ferc.gov. Persons
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Health and Human Services, 12225

Wilkins Avenue, Rockville, Maryland 20852.

interest and whether the Commission’s environmental analysis for the permit order
complied with NEPA.



Comment Date: 5:00 pm Eastern Time on April 20, 2020.
Dated: April 3, 2020.

Nathaniel J. Davis, Sr.,

Deputy Secretary.
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